

Proposal Request

Project:

*Rifle Fire Protection District
Fire Station #3
416 Last Chance Drive
Rifle, CO 81650*

Owner:

*Rifle Fire Protection District
1850 Railroad Ave.
Rifle, CO 81650*

From Architect:

*Johnson Carter Architects, PC.
136 East Third Street; suite B
Rifle, CO 81650*

Proposal Request Number: *16*

Date of Issuance: *10-22-09*

Contract For:

Design Services

Contract Dated:

Nov. 20, 2008

Architect's Project Number:

0808F

To Contractor:

*Kuersten Construction, LLC.
0013 Powerline Road
Rifle, CO 81650*

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Within () days, the Contractor must submit this proposal or notify the Architect, in writing, of the date on which proposal submission is anticipated.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED I THE PROPOSED MODIFICATIONS.

Description:

Provide a detailed cost breakdown (labor, material, mark-up...) for the following revision:

Please find attached revision showing requirements for double studs and holdowns @ selected steel trusses. These satisfy load requirements as defined by the truss manufacturer's final design.

Attachments:


Request by the Architect:

Richard Carter (Owner/Architect)

ODDO ENGINEERING, INC.
 713 Cooper Avenue, Suite 200
 GLENWOOD SPRINGS, CO 81601
 (970) 945-1006
 (970) 945-2966 FAX

Rifle Fire Protection District 2805-01
 Fire Station #3
 xxxx Last Chance Drive
 Rifle, Colorado 81650
 FILE: 280501S4.1 DATED 10-22-09

HOLD DOWN SCHEDULE		
TRUSS No.	GRID LINE	HOLD DOWN REQUIRED
G01	(E2)	YES
G02	(E8)	YES
G05	(B)	NO
G07	(A)	YES
G08	(B)	YES
T12	(C)	YES
T15	(B) (A)	YES
T16	(B) (A)	YES
T30	(E2)	YES
T17	(B) (A)	YES
T58	(C)	NO
T59	(C)	NO
T33	(B)	YES



4

REVISION APPLIES TO DETAIL 4/S43 HOLD DOWN SCHEDULE