

Proposal Request

Project:

*Rifle Fire Protection District
Fire Station #3
416 Last Chance Drive
Rifle, CO 81650*

Owner:

*Rifle Fire Protection District
1850 Railroad Ave.
Rifle, CO 81650*

From Architect:

*Johnson Carter Architects, PC.
136 East Third Street; suite B
Rifle, CO 81650*

Proposal Request Number: 9

Date of Issuance: 8-27-09

Contract For:

Design Services

Contract Dated:

Nov. 20, 2008

Architect's Project Number:

0808F

To Contractor:

*Kuersten Construction, LLC.
0013 Powerline Road
Rifle, CO 81650*

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Within () days, the Contractor must submit this proposal or notify the Architect, in writing, of the date on which proposal submission is anticipated.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED I THE PROPOSED MODIFICATIONS.

Description:

Provide a detailed cost breakdown (labor, material, mark-up...) for the following revision:

Revise the floor finish from carpet to the finish indicated on the attached revised finish schedule (space indicated on the attached finish schedule).

Attachments:

Revised partial finish schedule

Request by the Architect:

Richard Carter (Owner/Architect)

