

## **Proposal Request**

**Project:**

*Rifle Fire Protection District  
Fire Station #3  
416 Last Chance Drive  
Rifle, CO 81650*

**Owner:**

*Rifle Fire Protection District  
1850 Railroad Ave.  
Rifle, CO 81650*

**From Architect:**

*Johnson Carter Architects, PC.  
136 East Third Street; suite B  
Rifle, CO 81650*

**Proposal Request Number:** *12*

**Date of Issuance:** *9-01-09*

**Contract For:**

*Design Services*

**Contract Dated:**

*Nov. 20, 2008*

**Architect's Project Number:**

*0808F*

**To Contractor:**

*Kuersten Construction, LLC.  
0013 Powerline Road  
Rifle, CO 81650*

---

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Within ( ) days, the Contractor must submit this proposal or notify the Architect, in writing, of the date on which proposal submission is anticipated.

**THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED I THE PROPOSED MODIFICATIONS.**

**Description:**

*Provide a detailed cost breakdown (labor, material, mark-up...) for the following revision:*

*Provide 2 – 2” conduit runs from the location of the communication antenna to the ceiling space above the IT Room. The communication antenna is to be located at the exterior face of the CMU/stucco finish at the north – east corner of the Apparatus Bay (locate antenna on east wall at this location). Conduit runs to be routed around the exposed ceiling in the Day Room/Kitchen Area.*

**Attachments:**

*None*

---

**Request by the Architect:**

---

Richard Carter (Owner/Architect)